

Scott Franz

From: Franz, Scott
Sent: 08/03/2000 04:37:47 PM
To: Bristol, II Ronald H.; Danner, Dale; Diaz, Danny; Keeney, Mike; Golemboski, Matt R.
CC: Reesor, Phillip K.; Snedeker, Jim
BCC:
Subject: Model 710 DAT Phase 2 Schedule

Attached is the test schedule for the M/710 DAT. This assumes a start date of Monday 8/7/00. Actual start date will depend on gun delivery to E-town. This time schedule was planned to complete the testing in the most efficient manner possible, utilizing all of our resources. There are many parallel tasks in the beginning to get at as much as possible. Once we get into the endurance phase, after accuracy testing, we will go to a two shift operation. Although the Endurance phase is the critical path it completes within days of the Environmental tests which are fixed since they are based by time in chambers and can not be shortened.

I should mention that this schedule is based on everything going smoothly. If we experience a delay anywhere in testing the exit date will be adjusted accordingly.

As always I welcome any comments.

Scott

Subject to Protective Order - Williams v. Remington

BARBER - 5.30.060006716

ETE00003357