

CC: H. A. Brown) In  
S. L. Alvis) Turn  
H. J. Hackman  
G. L. Smith

December 2nd, 1946

TO: K. C. Gilmore  
R. H. Grace  
J. Hammond  
P. B. Rutherford  
R. M. Smith

FROM: V. G. DeReus

SUBJECT: MODEL 721 PROJECT STATUS 11-22-46

We have been requested by Management to send you a weekly notation on the status of FD-721, which is the Project for the Model 721-722.

The following is a brief summary of the status for the week ending 11-22-46:

1. Design - \$1675 unexpended. Assistance required until 2-1-47 should spend under \$125 each week in order to carry us through.
2. Specifications - Apparently satisfactory credit should be developed to assist other tight spots.
- 3-6. Product Engineering and Pilot Operations

Unexpended - Quality Audit	\$ 4021
Methods Eng.	1650
Pilot Lot Mfg.	10345
Process Eng.	2129
Trial Run	<u>6033</u>
Total	\$24178

Based on last week spending \$2946 - 8.2 weeks or out of money January 21.

Some reallocation of expense required.

4. Tool Design - Estimated over-run \$19000. The over-run should be watched carefully by close control of charge requests.
5. Administration - Engineering files unexpended \$823 - spent last week \$361. We require assistance until February 1.

Project Engineering requires reallocation of expense.

VGDeR.HIF

  
V. G. DeReus  
Technical Department