

## REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE

Remington



PETERS



CC: S. M. Alvis  
K. C. Gilmore  
R. H. Grace  
H. J. Hackman

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY"


February 5th, 1947

TO: Glaud Smith,  
FROM: V. G. DeReus  
SUBJECT: M/721 PROJECT STATUS

In reviewing the project expenditures for the M/721, I have been unable to locate the addition of the \$1500 for barrel steel scrap to the specification "Spent and Commitment To Date" column. Will you please check with the Accounting Department to see whether or not the \$1500 has been included and take the necessary action that may be required?

I would appreciate an analysis of the charges to M-721 for Machine Changes and Additions for the month of January. Will you please prepare this, in detail, so that we will be able to determine the individual charging time under this category?

I should also like to have the same analysis made for Methods Engineering charges for the month.

  
V. G. DeReus  
Project Engineer  
Technical Department

VGDeR/ml

*answered  
2/28/47*

*Call 275  
Glad Smith  
2.55  
6/19/29-2-1-47*

7 ~~1~~

CC: S. M. Alvis  
K. C. Gilmore  
H. H. Grace  
H. J. Hackman


February 5th, 1947

TO: Gloud Smith  
FROM: V. G. DeRous  
SUBJECT: M/721 PROJECT STATUS

In reviewing the project expenditures for the M/721, I have been unable to locate the addition of the \$1500 for barrel steel scrap to the specification "Spent and Commitment To Date" column. Will you please check with the Accounting Department to see whether or not the \$1500 has been included and take the necessary action that may be required?

I would appreciate an analysis of the charges to FD-721 for Machine Changes and Additions for the month of January. Will you please prepare this, in detail, so that we will be able to determine the individual charging time under this category?

I should also like to have the same analysis made for Methods Engineering charges for the month.

  
V. G. DeRous  
Project Engineer  
Technical Department

VGDOR/ml

RECEIVED  
FEB 11 1947  
K. C. GILMORE

7 ~~7~~

CC: H. A. Brown) In  
S. M. Alvis) Turn  
K. C. Gilmore

February 5th, 1947

TO: .Glaud Smith  
FROM: V. G. DeReus  
SUBJECT: M/721 PROJECT STATUS

Effective Friday, February 7th, will you please cancel the orders under Project FD-721 for Methods Engineering, Machine Changes and Additions, and Machine Re-Arrangement? After a discussion, with Mr. Hackman, it is our opinion that the work on these categories has been completed and the orders can be closed.

Will you please take the necessary action to see that these orders are closed?

  
V. G. DeReus  
Project Engineer  
Technical Department

VGDeR/ml

RECEIVED  
FEB 7 1947  
K. C. GILMORE