

"Development Schedule"

1-22-79

Items 20

m/870 Competition trap Gun

(a) target trigger - Problems

(b) Adjustment screw over travel

(c) Change fire Control so

no retrofit can be made other than
in the competition gun

(d) Original fire Control

check ⁵¹⁵ trigger Guard area round
guard 5 to 6 in distance

(e) End up to make the Control
to continue of with Special Charge
over and make standard 270

Item 14 to be determined

Item 15 Remove from top of 4 or 6 items
provide project

Items 3200 Skeet sets

Item 5

Item 24 - target trap ?

Continued. Development Schedule.

1-22-79

Item 17. Begins Shotgun.

1. choke: mod. unjammed. - Shot.
2. Best Gun? - non catalog
3. release draw. in Feb. 79
4. point of purchase?
5. Volume?
6. add conversion Kit = Hold.
7. cost for gun. problem.
8. vent rib - 21" barrel - non.
9. stock 12 1/2 - no recoil pad.
10. 20 GA. only.
11. m/520 - LW - \$LT-20
- 12.

Item #1/2 Bolt Action Fire Control. 1:14 - 2:25

- Safety:
1. Hood or unload. safety on or off.
 2. bolt handle lock down!
 3. mid 1980 - now.
 4. design transmittal out.

Carbines - Schedule. - define
all dates will have to be held.

Item 3 this meeting is funnier than Sep.

1. Gun fire close.
2. much more in the

Development Schedule -

#3

Continued

1-22-79

items 4. 30-30-788. 2:33 - 7mm-08
more cal. 22 Hornet - Hold economics
items 5. 5:1

items: 7mm-08. new schedule in between
items 4-5 ANNOUNCEMENT- 1980 7:52

→ back to styling - now we are discussing economics
back to field. - we better take another look at
it. 3:04

back to items 5: off with 788 back to the 700
weirds

items 6-9 - 3:04

items 10 - 11/66 - Report

" 11 - 5500 Report

12 - combine. for. new fed systems.

13. Shug. Can. 3"

report - LT-20 870. LW -
Shug.

14 YES -
NO

YES 4:15