

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE

Remington  
OUTPORT

PETERS  
OUTPORT

XC:

F.M. Ames  
J.F. Bates  
J.J. Bechard  
J.W. Bower  
H.K. Boyle  
J.W. Brooks  
T.L. Capeletti  
G.E. Fletcher  
J.P. Linde  
J.S. Martin  
C.E. Ritchie

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY" \_\_\_\_\_

*R. Trilby*

Lion, New York  
May 27, 1982

C.B. Workman

LIMITED DISTRIBUTION

MODEL SEVEN PRODUCTION TOOLING

To alleviate an approximate 1600 man hours of tool room backlog work, caused by the 5/4 work plan, the Research Model Shop is providing assistance on a first priority basis.

Six jobs, estimated at 700 man hours of work, have been released to the shop. To meet the scheduled completion dates, six (6) model makers have been assigned to these jobs. This will result in approximately 120 man days delay of Research prototype work. Presently this will affect the XSG program.

The remaining model makers (6) will continue on priority model work, namely the Model Seven and 700 ADL Restyle. No delay is anticipated in completion of the six (6) XSG prototype models scheduled for July, 1982.

*R.L. Sassone*

R.L. Sassone, Supervisor  
Project Control & Administrative Services

RLS:m

*Bob - this revised schedule will apparently allow us to finish our XSG prototypes on schedule. Monthly report said they would be delayed until September. If there are any other changes I will let you know.*  
*Clark*