

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE



Xc: C. B. Workman
T. L. Capeletti
T. G. Bauman

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY"

February 21, 1983

3/1/83

Tom,

See my remarks below. I have reservations about how realistic the schedule is.
Tom

TO: F. E. MARTIN
FROM: J. S. MARTIN
SUBJECT: MODEL 700 LIGHTWEIGHT

Specifications are complete for the new Model 700 LIGHTWEIGHT. I would like you to write down the program steps to get this job complete and ready to transmit to Process Engineering by April 1, 1983. Let's not forget that there are always going to be problem areas; such as: new barrel contour for accuracy, stock problems, etc. Clark would like a P.E.R.T. Chart on this program.

The job has a #2 priority and you should not have any trouble getting things done. I also stress model guns - like always we never have enough. You can figure at least seven (7) models for in-house use and 35 for Marketing/Field Rep. use.

Tom Bauman will also be working on this project with you. If you have any problems with the schedule listed below, please let me know.

Schedule:

- First model complete by March 15, 1983.
- Testing of LIGHTWEIGHT barrels in 30-06, 270, 280 complete by March 15, 1983.
- Model drawings for estimating only by March 15, 1983.
- Model drawings for transmittal by April 1, 1983.
- Seven (7) model guns complete by May 1, 1983.
- 35 model guns complete by September 1, 1983.

How many stocks?
How test?
In what stocks?

How 3 (3 stocks?)
- for design
- for testing

2-21-83

In summary, this project is for 1984 announcement. Production will have to warehouse by December 1983; which means the quicker we can release to them the drawings, parts list, and specifications the easier it's going to be for everyone.

JSM:ws
Attach.