

5-24-85

Original NBAR Schedule

Fabricate 10 Prototypes	(2 weeks)	Aug 12
Assemble	(2 weeks)	Aug 26
Test (Developmental)	(5 weeks)	Sep 30
Redesign	(2 weeks)	Oct 14
Fabricate 30	(5 weeks)	Feb 10
Design Acceptance Test	(6 weeks)	Mar 22
Transmit		April '86

Practice

Majority of Components in Model Shop	Mid April
Magazine set for quotes	Mid-April
Ben Limmings visit/Discussion/Design Change	June
Order Trigger Guard/Magazine Box	Mid-July
Receiver Material Received	Mid-July
Redesign/Model Shop	July/Aug.
Redesign/Trigger Pull Adjustment	September
Trigger Guards Received	Sept. 6
Magazine Boxes Expected	Oct 21
Receivers Expected	

Model Shop Works Remaining

Orig Design

receivers

stocks

bolt plug

magazine latch

Design (Ben Cummings)

bolt lock, bolt plug, detent spring, plunger

bolt stop

bolt stop release

trigger

sear

front spacer

Design

right side plate

safety

rear spacer

trigger pull adj. screw

trigger pull adj. spring

adj. spring plunger