

**REMINGTON ARMS COMPANY, INC.**

INTER-DEPARTMENTAL CORRESPONDENCE

**Remington**  
REMINGTON**PETERS**  
PETERSxc: J.W. Bower  
W.M. Curry  
F.E. Martin  
R.J. Sanzo  
F.H. Smith  
J.R. Snedeker**"CONFINE YOUR LETTER TO ONE SUBJECT ONLY"**Ilion, New York  
May 31, 1985TO: W.L. TOMEK  
FROM: R.S. MURPHY**NBAR PROGRAM TIMING**

The following schedule has been developed for the NBAR that is realistic and will certainly be able to be completed on time. Please review this schedule and try to anticipate your involvement. If there are any questions please see me so that we can keep the number of surprises to a minimum.

|   |            |       |    |
|---|------------|-------|----|
| Fabricate 10 Prototypes                     | (10 Weeks) | Aug.  | 12 |
| Assemble                                    | ( 2 Weeks) | Aug.  | 26 |
| Developmental Test                          | ( 5 Weeks) | Sept. | 30 |
| Redesign                                    | ( 2 Weeks) | Oct.  | 14 |
| Drawing Package to Process<br>for Economics |            | Oct.  | 14 |
| Fabricate 30 Prototypes                     | (15 Weeks) | Feb.  | 10 |
| Design Acceptance Test                      | ( 6 Weeks) | Mar.  | 22 |
| Formal Economics<br>Transmit                |            | Mar.  | 29 |

RSM:j

RSM