

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE



xc: J.W. Bower

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY" _____

July 19, 1985

TO: W.L. Tomek

FROM: R.S. Murphy

Monthly Report - July 1985

NBAR _____ R.S. Murphy, F.E. Martin, F.H. Smith

Prototype components for ten rifles are progressing smoothly through the Model Shop with few exceptions. Receiver machining has not yet begun although the material has been available for several weeks. This may be the critical path that will delay any testing or focus panel review. H & P has been contacted for a delivery date before prototype magazine boxes are ordered. A ten week lead time will put magazine delivery into early October. This is the other critical path item. A schedule is forthcoming.

HVLR CF _____ F.H. Smith, C.F. desJardins

As reported last month, the 8" twist barrel is in the Custom Shop for instrumentation. Future work will include additional testing with a new powder in each of the 8", 9", and 10" twist barrels.

RSM:sps

RSM