

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE



"CONFINE YOUR LETTER TO ONE SUBJECT ONLY"

January 18, 1985

TO: J.W. Bower

FROM: R.S. Murphy RSM

Monthly Report - January 1985

New Bolt Action Rifle - R.S. Murphy - F.E. Martin

Short action bolts have been received and we are presently assembling three of the six prototypes. They will be ready for test on January 22. Preliminary measurements and testing will follow the outline distributed November 19, 1984. Long action bolts are expected from Production on January 23. Final heading, assembly and test will follow.

Due to the lengthy delay in building these six prototypes, the development schedule has been revised and distributed.

M/700 Classic .350 Rem. Mag. - F.H. Smith

The testing of ten prototypes is complete and the results were favorable. Transmittal to Production was made on January 11, 1985. The test rifles will remain in the Test Lab until the report is written (after which they will be sent to Arms Service or back to Production). Fred Supry is writing the report.

M/700 Mountain Rifle

The N/C Shop's estimated completion date for the stock former is now January 23, 1985. The former is rough-cut except for the cheekpiece area. After roughing the former must be re-cut to reach its finished dimensions.

RSM:sps