

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE

Remington  
CORPORATION

PETERS  
CORPORATION

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY" \_\_\_\_\_

November 13, 1984

TO: J.W. Bower

FROM: R.S. Murphy RSM

NOVEMBER MONTHLY REPORT

NBAR \_\_\_\_\_ R.S. Murphy/F.E. Martin \_\_\_\_\_

Model Shop support regarding prototype components is continuing at a steady pace, and I expect to have test rifles by December 1. Two potential problem areas have been identified as the magazine box and the stock. Preliminary testing can begin without the new magazine if it is not complete. Concerning the stock, prototypes will be started in the Model Shop, the Custom Shop, and with an outside contractor.

The "slide hammer" device for testing extractors is complete. A test request must be written.

A design review of the safety and fire control is scheduled for Tuesday, November 13, at 1:00 p.m.

The test outline will be reviewed with J.R. Snedeker and will be complete by November 16.

NBAR work has been outlined in anticipation of the two contract CV Users.

Model 700 Mountain Rifle \_\_\_\_\_ F.H. Smith \_\_\_\_\_

Research support to Production is continuing. The N/C Shop is not projecting a completion date for the stock former. The checkering pattern will be transmitted by the end of the month to tie up the last of the loose ends. Questions regarding the barrel inletting have come up and will be resolved.

NOVEMBER MONTHLY REPORT

-2-

Model 700 Classic - 350 Rem. Mag. F.H. Smith

The transmittal has been assembled and will be processed pending the results of Research testing. Strength, accuracy, and feeding tests are planned and should be complete approximately 2 weeks after Production supplies barrels. The test outline will be ready for review by November 23.

RSM:sps