

TO: R.W.SOUCY  
FROM: D.R.LEWIS

JUNE 3,1993

MAY MONTHLY REPORT

TOOL DESIGN GROUP

PEERLESS

ALL TOOL DESIGN FOR THE PEERLESS HAS BEEN SENT OUTSIDE FOR DESIGN.

DETACHABLE MAGAZINE BOX

TOOL DESIGN HAS RECEIVED 48 TDR'S FOR A TOTAL OF 1555.5 HOURS OF TOOL DESIGN WORK. TO DATE, 20 OF THE 48 TDR'S HAVE BEEN COMPLETED, THREE ARE CURRENTLY IN DESIGN HERE, AND ONE HAS BEEN SENT OUT FOR DESIGN. THE BALANCE OF THE WORK IS MADE UP OF 10 COMPARATOR SCREENS, 6 COMPARATOR FIXTURES, 2 CUTTERS, 2 PLUG GAUGES, 2 DIAL BASE GAUGES AND 2 MACHINING FIXTURES. THE PLAN IS TO HAVE ALL THE FIXTURES AND GAUGES COMPLETED BY 6/25/93.

PROGRAMMING GROUP

PEERLESS

ALL THE PROGRAMMING FOR THE PEERLESS HAS BEEN COMPLETED. JOHN CRUIKSHANK IS CURRENTLY CONVERTING THE PROGRAMS FOR THE NEW T10. THE GOAL IS TO HAVE THIS MACHINE READY FOR PRODUCTION BY 6/18/93.

MODEL 700 DETACHABLE MAGAZINE BOX

THE NC SHOP IS MAKING 40 TRIGGER GUARDS FOR THE DESIGN ACCEPTANCE TEST GUNS.

PRODUCT DESIGN GROUP

PEERLESS

THE MODEL DRAWINGS ARE BEING PREPARED FOR FINAL TRANSMITTAL.

MODEL 700 DETACHABLE MAG. BOX

INTERIM TRANSMITTALS HAVE BEEN COMPLETED ON ALL COMPONENTS EXCEPT THE STOCK. THE STATUS OF THE DETACHABLE MAGAZINE BOX COMPONENTS IS BEING REVIEWED IN A DAILY MEETING.

TECHNICAL MANUALS

PARTS BOOK

THE PARTS BOOK HAS BEEN COMPLETED AND IS AT THE PRINTERS.

MODEL 522 VIPER

THE FIELD SERVICE MANUAL HAS BEEN COMPLETED AND IS BEING REVIEWED BY LEGAL.

PEERLESS

THE FIELD SERVICE MANUALS STILL NEEDED.

MODEL 700 MANUAL

THE 700 MANUAL HAS BEEN RE-WRITTEN WITH ALL THE LATEST WARNINGS AND IS BEING REVIEWED BY LEGAL.

BARREL WARNINGS

THE BARREL WARNINGS FOR THE NEW CLAMSHELL PACKAGING HAVE BEEN COMPLETED. THE MECHANICALS HAVE BEEN COMPLETED BY BRODOCK AND ARE READY FOR PRINTING.