







## 40X XMP TA Action Items

| Action Item                   | Status   | Responsible   | Date      |
|-------------------------------|----------|---------------|-----------|
| Assemble Trigger Assemblies   | Complete | Ronkainen/Lab | 7/28/2007 |
| Conduct DAT on 700 Varmint    | Complete | R&D Test Lab  | 8/6/2007  |
| Update Drawings - Send to Mfg | Complete | Ronkainen     | 8/15/2007 |

Remington Arms - Confidential

## 40X XMP Status

- Guns assembled and setting completed 7/29
- Varmint DAT successfully completed 8/6
  - SAAMI Jar-off/Rotation/Drop passed with 3 lb trigger pull
- Updated drawings sent to Ilion 8/15
- Trigger pull force setting tolerances will require new trigger pull measurement process to be developed

Remington Arms - Confidential

## 40X XMP Summarized Schedule

| Milestone                   | Date       |
|-----------------------------|------------|
| First non-working prototype | N/A        |
| First working prototype     | N/A        |
| EET                         | 10/15/2006 |
| Manufacturing involvement   | 3/14/2005  |
| XR-100 DAT                  | 4/13/2007  |
| M/700 Varmint DAT           | 8/6/2007   |
| Send data to Mfg for T&P    | 8/15/2007  |

Remington Arms - Confidential