

REMINGTON ARMS COMPANY, INC.

Product Team Meeting Minutes

Wednesday, December 13th, 2006—7:30 am – 12:00 pm EST – Ilion

Future Meetings

February 21st, 2007

March 22nd, 2007

Future Important Dates

2007 SHOT Show, Orlando FL

Jan. 11th – 14th

Importance of Samples:

Come up with plan to streamline sample firearm process as new resolution for 2007

Ilion Topics

New Pump Action Shotgun

- EET tests going great on bbls so far—need to do “blow up” test
- Plastic overmolding holding up well, barrel stays cooler when rapid firing
- Change bbl length on Turkey gun to 24”
- T&P testing by Late April—early May
- 1st production run hopeful by Late July—Early August
- 20,000 guns produced by end of year
- Hi-Viz working on integrated front sight system for all guns
- X-tra long recoil pads contoured for precise shoulder fit performed well

New Autoloading Rifle

- Waiting on prototype parts for Magazine box
- First iteration of prototype almost complete
- Drop test with fire control (roller sear type like on 105) set at 3.5 to 4 lbs
- Working on stronger fixed ejector part—either a MIM, or Investment Cast will test mid--December

New Autoloading Shotgun

- Possible contract with Zunda Design Group again for cosmetic renderings
- Waiting on working prototype from “Italians”
- Capital request approved

Synthetic Short Stock Program

- Fix cooling fixture issues
- 750 Synthetic stocks due by end of February
- Recoil pad fitting correctly

New Recoil Pad

- Recoil pads testing—recoil reduction comparable to R3
- Wears better than R3 pad

Model 750 Update

- Assembly manual complete—implementation to RARC's and assembly
- All new assembly working under guidelines from assembly manual
- Coordinate with Arms service to correct magazine box issues
- Continue to work to correct—Proper feed lip geometry, Shell retention, Latch height settings (proper shell coverage)

X-Mark Pro Trigger

- Model Seven Triggers currently in T&P
- X-Mark Pro Hang Tag final copy approved for implementation
- Implementation into LE?
- Cost of implementation into 710-770 line—look for alternatives
- 400-500 Day current production

Discuss Model Seven "Whitetail"

- Updated NPP—Deleted .338 Federal

Real Wood Samples Have received samples for sales staff

Tri-Nyte Barrel material samples Will have the samples done in Black PVD

- Sample guns for SHOT Show—IonBond currently working on repeatable process with regard to coverage/color consistencies

New Model 700 VTR

- Enhanced recoil reduction due to integrated muzzle break
- OD green stocks for guns with Black overmold technology
- First run green prototype looks good

Need for New Model 700 Cutaway

- Will get together ASAP—Model 700 CDL SF .30-06

Discuss return to High-Polish "Buff" Blue

- Need to work up NPP with specifics (Marketing)
- RE-Design Almco racks 3-4 month process \$8-9,000 investment
- Project feasible for certain firearms

Discuss 17 Remington Fireball Chamberings

- Writer's Seminar guns and DAT guns—Due by end of December
- Warehouse position for SPS-CDL-VSF-SPS-Varmint by late February and Model Seven CDL by March

New .223 Extractor System

- Current status—March-April status update

Serial # Masking process

- Need to generate Short term, Medium, and Long range plans for this issue
- Mask of area—etc.

105 status/update

- MTD—December-508 guns produced (as of 12-13-06) Shipped 1,024 (500 to Europe)
- 26" guns—T&P Started
- Gating issue with PTI gluing on barrel ribs (beginning new process currently) may be able to produce 100/bbls/day
- Current production 70/day
- First steel rib design 1/4lb weight difference
- Try steel cast receivers in current waxes
- New configurations for 2008 based on above findings