Changes from last report in bold. <u>ENGINEERING STAFF MEETING</u>

Minutes from -7-16-07 Meeting

MODEL 7

MODEL 700

1. <u>TBD</u> – Design and evaluate using a plastic ADL style follower for both M700 and M7 rifles. Test completed 4-5-06, no endurance issues but some feeding problems. Look at redesigning to optimize using plastic. Need a better way to secure follower spring to follower. Looking at molding the spring in the plastic. By 2-28-07. S/A and L/A rapid prototypes complete. Review with OMP 1-17-07. Project on hold until a designer is assigned.

2. <u>TBD</u> – Design new extractor for the 6.8mm SPC & 223 styles. Advised Marketing that Jack Kast has a better design than and will be implemented sometime in 2007. Drawings and models completed 12-19-06. Samples by 1-30-07 Test by 2-15-07. Project on hold until a designer is assigned.

3. <u>**G.Wilks**</u> – change M700 youth pad to match M700 youth and not the shotgun youth. The recoil pad mold will remain as is until the new G&F 20 Gauge youth stock is near completion, at that time we will modify the mold for the M700 youth. **Received samples from OMP 7-11-07.** Should implement in <u>**October**</u> 2007.

4. <u>P.Olsen</u> - Changed primary cam angle on M700 bolt handles to reduce impact dings. New samples received 4-13-07 5-10-07. Disposition by 5-18-07. Inspection results 6-8-07 good. Dimensions good material has been resolved by purchasing – 6-27-07 – M.Fitzsimmons.

 5. <u>A. Haskin</u> – M7 and M700 17 Fireball function issues. Redesign "Z" spring by 6-15-07 P.Olsen. Spring in HT. Failed 6-22-07.
Designing rectangular coil spring. By 8-6-07. Design review of follower by 6-31-07 P.Olsen. Waiting on spring first.

6. <u>S.Perniciaro</u> - Can M700 X-Mark Pro trigger pull be controlled to from 3 to 4 pounds?

MODEL 7600

MODEL 7400

<autofile>

Page 1

Changes from last report in bold.

MODEL 750

1. <u>P.Olsen</u> – Project to reduce the number of gallery rejects for M750 and M7400. Evaluating going back to 4 lug bolt. Need to resolve feeding issues first with review of new magazine boxes. **On Hold 4-17-07**

Changed chamber c-bore depth to reduce case head deformation on 270 Win and fixed proof issue but created some feeding issues. Test of other calibers and production implementation by? **On Hold 4-17-07**

Move ejector hole? On Hold 4-17-07

MODELS 572 AND 552

METAL FINISH & COLOR

MODEL 870

1. <u>T.Powers</u> – Add detent to 20 gauge similar to 12 gauge for cost savings. R.Joy - Testing completed 5-4-07. ECO approved 5-18-07. **R.Skinner** to coordinate cut-in by 8-30-07. Now 10-1-07.

ROUND RECEIVERS

BARRELS

1. <u>P.Olsen</u>- Discussed rifle barrel drawings changes and the need to update the barrel roll marking drawings. (1D, 2D, 3D, 4D -15360 drawing.) Establish cross reference between rifle barrel drawings and marking drawing by 5-15-07 6-30-07 7-31-07.

2. <u>T.Powers</u> - Discussed shotgun barrel drawings changes and the need to update the barrel roll marking drawings. Establish cross reference between shotgun barrel drawings and marking drawing by 4-1-07 5-15-07 6-30-07 ECO out for approval 7-16-07.

4. <u>T.Powers</u> – Update vent ribs matting pattern drawings to reflect changes per K.Blakelock by 4-6-07 4-25-07 5-11-07 5-31-07 6-15-07. ECO approved 6-20-07. Complete.

<autofile>

Page 2

Changes from last report in bold.

STOCKS

1. T.Powers - Coordinate upgrading all wood stock drawings and PPI with E-Town. Finished rifle drawings completed 2-28-07. S.Perniciaro reviewed 3-30-07. ECO under review for approval by 4-20-07 5-15-07 Approved 6-4-07 and complete.

a. Status of short stock and fore-end drawings - start June August 2007.

b. Need to validate E-Town solid model drawings by 3-30-07 4-30-07 - 1 verified 4-16-07, the remainder by 5-30-07 6-15-07 6-30-07-7-31-07. -Long Stocks. Short stocks by 7-31-07 8-31-07.

c. PPI long stock information by 3-30-07 4-30-07 5-9-07 5-31-07 6-30-07-7-31-07.

OTHER

1.D.Shumway – Ensure that the Process Records get updated on the production floor. By 7-31-07 8-31-07.

2.P.Olsen – Remington Rear Sight assembly's adjustment screws are too weak. Either the screw or the wrench fails. Elevation screw was being over-torqued at assembly. Corrected, Redesign with Torx or other screw system. By 4-30-07. Received quotes 5-15-07 except Torx. Torx by 5-18-07 no quotes. Hex and slotted, 100 each by 6-15-07 6-22-07 8-20-07 - M.Fitzsimmons. Test complete by 6-30-07-8-31-07.

CUSTOM SHOP

TEST LAB

1. B.Joy - Test results of X-Mark Pro LH. By 7-31-07.

<autofile>

Page 3