

**REMINGTON ARMS COMPANY, INC.**

---

**Product Team Meeting Agenda-Ilion, NY**

Tuesday December 16, 2008- 7:30 am

**Future Meetings**

February 18<sup>th</sup> Wednesday, Ilion (Tentative) (On-site)  
March 25<sup>th</sup> Wednesday, Ilion Video Conference  
April 22<sup>nd</sup> Wednesday, (Go-To-Meeting)  
May 27<sup>th</sup> Wednesday, Ilion

**Upcoming Events**

2009 Dallas Safari Show – Jan. 8-11, 2009 Dallas, TX.

2009 SHOT Show-Jan. 15-18, 2009 Orlando, FL

2009 SCI Show – Jan. 21-24, 2009, Reno, NV

2009 NRA Convention – May 14-17, 2009 Phoenix, AZ

**State of the Business Review (Trull)**

**Ilion Topics**

**105 Cti II status/update (Keeney/Streeter)**

- Discuss current product development cycle
  - Review and update timeline if needed
- Discuss updated costing
- Discuss any/all product changes
- Any/all approvals, issues, and agreed upon resolutions documented
  - Review Path Forward
  - Agree upon Product configuration going forward
  - Announce at SHOT?
- Discuss Manufacturing position
  - Warehouse dates?

**Model 887 New Pump Action Shotgun (LeMay/Franz/Fitzsimmons)**

- Discuss current product development cycle
  - Review and update timeline if needed

- Discuss updated costing
- Discuss any/all product changes
- Any/all approvals, issues, and agreed upon resolutions documented
  - Review Path Forward
- Discuss Manufacturing position
  - Warehouse dates?
- Discuss plan for getting sample guns out to the field (Press guns, Sales samples, etc)—we will pull these from T & P samples
  - Exact dates
  - Discuss Camo samples

**“Puginator” SuperSlug Shotgun (Pugliese/Haskin)**

- Discuss current product development cycle
- Discuss any/all product changes
- Any/all approvals, issues, and agreed upon resolutions documented
  - Review Path Forward
- Discuss Manufacturing position
  - Warehouse dates?
- Discuss accuracy testing protocol with initial 40 sample bbls

**(MPAS) New Auto loading Shotgun (Haskin/Olsen)**

- Discuss current product development cycle
  - Review and update timeline if needed
- Discuss updated costing
- Discuss any/all product changes
- Any/all approvals, issues, and agreed upon resolutions documented
  - Review Path Forward
  - Agree upon Product configuration going forward
- Discuss Manufacturing position
  - Warehouse dates?
- Discuss plan for getting sample guns (early) Press guns for hunts
  - Exact dates?
- Any/all NPP changes agreed upon, documented
  - Agreed upon changes published and approved

**“SuperCell” Compensation spacers and LOP kits (Perniciaro/Wilks)**

- Discuss current product development cycle
- Discuss any/all product changes
- Any/all approvals, issues, and agreed upon resolutions documented
  - Review Path Forward
- Discuss Manufacturing position

**Stainless Shotgun bbl (Pugliese)**

- Discuss current Manufacturing capabilities
  - Discuss implications within shotgun marketplace

**Short stock program w/Overmolded grips (Wilks)**

- Discuss current product development cycle
  - 2009 products with overmolded grips on short stocks
  - Feasibility/cost of 20 Gauge short stock overmold tool

**Rifles**

**X-Mark Pro Adjustable Trigger (Shoemaker/Becker)**

- Discuss current product development cycle
  - Status of wrench
- Discuss Manufacturing position
- Discuss implementation timelines for all products
- Status of end labels calling out externally adjustable trigger
- 500 per day. Ordering new fixtures to increase capacity
- Wrench design near complete. Will order this week. Delivery in February.
- All 2009 new product. End labels state new trigger
- January all 700 and Seven will have except ADL rifles
- Need to find ways to increase daily rate to 700 per day

**Model 700 XHR (Perniciaro/Sampson/Sietsema/Fink)**

- Discuss current product development cycle
- Discuss Manufacturing position
- Discuss implementation timelines for all products
- Options for Powder Coat finish
- 2010 Stainless Steel Introductions
- Will start fluting week of January 12.
- JF to prepare short form NPP
- Talk with LE/Mil regarding their plans
- Need CNC capacity

**Overmolded Stocks (Wilks)**

- Status of masking grip panels
- Dates for samples
- 25 piece sample passed test. 200 pieces to Tarjac this week. 100 thumbhole and fore ends.
- Samples by next PTM

**HS Precision Stock Replacement (Skinner/Fitzsimmons/Fink)**

- Background on what happened
- Phase in plan to switch to Bell & Carlson on VSSF II and Sendero for 2009
- F249062 and F249063 are HS exclusives

**204 Ruger Accuracy Test (Perniciaro)**

- Issues stabilizing 40 gr bullets in 1 in 12"
- Review test plan
- Review data generated to date
- Testing in progress. Should have data by first week of January.

**Model 700 XCR Front Scope Base Hole (Rabbia)**

- Forward front base screw hole found to be too shallow
- Reported to Ilion QC
- Discuss Findings and Corrective Action
- 

**Custom Shop Update**

- Machinery install update
- "C" Grade sourcing update
- Marlin Custom Shop Update

**Mayfield Topics**

**Model 770 Fire Control (Lance/Vicars/Franz)**

- Status & Timeline
- 3 parts not approved; safety arm 12.23 date, trigger block 1.16 delivery, trigger-need to change process to meet surface finish end of January minimum. Talk with Doolittle to understand Ilion process.
- All other components approved and in-house.

**R-22 Project (Vicars)**

- Update from Gerald Vicars
- Prototype built. Some modifications to be made to improve cosmetics. Side plate embellishment needed.
- April best case scenario for production. Tell sales June 09 delivery.
- Model 597 VTR
- Need costing estimate-1<sup>st</sup> week of January for estimate

- Stamping and form die for sideplate
- Minimal Etown testing required
- Could build as kit for accessories

**Model 597 Youth Offering**

- Options
- Prototype with 1' reduced lop and fore end.
- Need SLA of youth version from Etown
- Marlin to serve as youth version