

REMINGTON ARMS COMPANY, INC.

Product Team Meeting Agenda

Wednesday, July 18th, 2007 – Ilion —7:30 am – UNTIL

Future Meetings

Target Date—Wednesday, August 22nd, 2007 – Ilion

Ilion Topics

105 status/update (Perniciaro/Pugliese/Keeney)

- Status and update of progress
- Manufacturing update/timeline

New Pump Action Shotgun—Model 887 (LeMay/Ronkainen/Wilkes)

- Discuss project status and updated timeline
- Discuss Marketing/E-Town meeting results
- Discuss any issues/concerns
- Discuss sample availability

New Autoloading Shotgun (Haskin)

- Discuss project status and timeline
- Discuss any issues/concerns

New Autoloading Rifle (Diaz/Wilks)

- Discuss project status and timeline
- Discuss any issues/concerns

Product Quality Control Issues (Diliberto/Golem)

- Discuss recent quality control issues
 - Warehouse rejects on the rise (various problems)
 - Camo product (guns, stocks) issues on the rise
 - XCR camo rifle stock issues

Synthetic Short Stock Program (Wilks)

- Discuss expected implementation for 2008
- Which products specifically
- Coordinate with SuperCell Pads
- Phase in similar to X-Mark Pro??

Discuss Synthetic Thumbhole Short Stock Program—870/11-87 (Diaz/Lasley/Wilks)

- Discuss progress thus far
- Discuss product sample availability

- Production schedule still on track

New Remington “SuperCell” Recoil Pad—“Jones & Vining” (Wilks/Franz)

- Discuss Progress/Timeline/Implementation into new products
- Phase in process

X-Mark Pro Trigger (Perniciaro/Doolittle)

- Discuss “acceptable” pull weight adjustment range/process
- Current pull weight unacceptable to Marketing
- 2009 implementation of 40X-Mark Pro update

Elast-a-Tag Project (Lasley/Trull/Perniciaro/Shumway)

- NEW Loop design submitted
- Need approval on new design
- Timeline for implementation

Plastic “common” Shotgun case Project (Haskin)

- Discuss progress
- Timeline for implementation