

SPORTSMAN-58, 20 GAGE

As indicated by 16 gage pilot testing, the Barrel Support points in Receivers were removed. Since only forty-five (45) pilot Barrel Assemblies are available, pilot assembly will be limited to this quantity.

Pilot assembly started July 3 and Gallery test results should be available for review at the meeting. The Testing Laboratory will select ten (10) guns for pilot testing.

The warehouse schedule remains as previously reported.

	<u>June 11, 1956</u> <u>Schedule</u>	<u>July 10, 1956</u> <u>Schedule</u>
July	100	45
December	2,500	2,500

VGD:EK
7/5/56