

MODEL 760222 Remington

The Ilion Plant reported that tooling is scheduled so the pilot operations can be started in January, 1957. With the exact design of the magazine components verified in the pilot lot of guns, additional parts will be ordered in support of the following warehouse schedule:

<u>1957</u>	<u>Schedule Submitted</u> <u>November 13, 1956</u>
February	50 (pilot)
March	0
April	500
May	1,500
June	(As required by Sales)

244 Remington

The rifle has been announced, delivery is proceeding in accordance with schedule, and this item will now be dropped from the Operations Committee agenda.

308 Winchester

Pilot testing has been successfully completed, and rifles are now being assembled for the warehouse. While it is believed that guns can be assembled as needed, the warehouse schedule has been reduced, as is shown below, to permit assembly of additional guns in calibers more urgently needed.

	<u>Schedule Submitted</u> <u>October 9, 1956</u>	<u>Schedule Submitted</u> <u>November 13, 1956</u>
November	2,120	1,000
December	2,200	2,200

RIM FIRE RIFLESCOLOR MASTER LINE

The project for the introduction of the Color Master Line is now circulating for approval.