

Arms Minute 9, 1956

It may be possible to cut the deflector away slightly to improve chamber visibility. This will be determined before the next production run of deflectors is ordered.

Because of the difficulties referred to above in the pilot guns and the delay in receipt of parts, the warehouse schedule previously submitted has not been met. The Ilion Plant presented the following revised schedule:

	Schedule Submitted	
	November 13, 1956	December 11, 1956
November, 1956	200	0
December, 1956	1,800	500 to 1,000
January, 1957		3,450

83

MODEL 555

Cost estimates are not yet available. The last quotations on purchased parts are expected on December 20.

*Philip H. Burdett*  
Philip H. Burdett  
Secretary, Operations Committee

PRB:ND  
12/19/56

Attachment