

MODEL 725

Tool design was completed on schedule, and it now appears that tooling will be available as needed. The meeting of warehouse schedules therefore appears to hinge on delivery of purchased parts. This is being expedited in every possible way by Ilion and Park Forest. At present, it is hoped to have parts available to support the revised warehouse schedule which was submitted at the meeting:

MODEL 725 - 30/06 CALIBER

Schedule submitted:	<u>8/27/57</u>	<u>9/24/57</u>
December	210	50
January	660	660
February	570	570
March	840	840

D. E. Miller stated that 25 rifles will be available before the Annual Sales Meeting in December. Every effort will be made to have these ready by November 15, to permit limited field testing. It will be necessary to decide by December 1 whether this rifle will be included in the new catalogue.

Layout and text of the instruction folder have been turned over to Sales.

COMMON SIGHT LINE STOCK - MODELS 721, 722, 725, 740, and 760

Tool design was completed on schedule. Tooling and parts are commencing to arrive. The Ilion Plant still estimates that pilot operations can be started in October, with first guns ready for shipment in December.

The Sales Department is responsible for the exact name to be used and for a decision on labeling.

REDACTED
PRIVILEGED

Legal advice on barrel markings.
ATTORNEY CLIENT—WORK PRODUCT

The Ilion Plant estimated that the value of the rolls on hand is approximately \$2,000 and replacement cost \$2,200. The committee suggested that the rolls for low volume items be replaced at once, and that the rolls for higher volume items be replaced as normal replacement of tools is required. It was suggested that the replacement be scheduled for completion by October 1, 1958.

REDACTED