

CENTER FIRE RIFLES - contd.Costs - contd.

Also shown as Table 5 is the breakeven chart. The XP-100 Pistol shipments have been less than the project forecast. Model 600 Rifle shipments have exceeded the forecast. On a cash basis, the breakeven to realize the project expenditures was 31,000 guns. At the end of 1964, accumulated shipments were 31,914.

Committee Action

Costs will be reviewed in 1965 on a six month's basis. Performance as related to the project figures will be reviewed when total 1965 data is available.

Caliber 350 Remington Magnum

Production to warehouse through January was 361 rifles. The accumulated total at the end of February should be 1000 rifles.

Committee Action

Reporting on the Caliber 350 Remington Magnum will be dropped.

Caliber 243 Winchester

Production to the warehouse at the end of January was 610 rifles. The February schedule is 800.

Committee Action

Reporting on the Caliber 243 Winchester will be dropped.

Barrel Bracket

(Reference July 1964 Minutes #13 -
Caliber 350 Remington Magnum Design)

R & D recommended the use of the elevated Barrel Bracket for all Model 600 rifles. This feature will overcome problems in mounting of new long eye relief scopes designed to fit on the front of the Receiver and also attached to the Barrel. There have been field complaints of shearing of the rib support studs when used for