

July 17, 1969

RIM FIRE RIFLES - contd.NYLON 77 RIM FIRE CLIP MAGAZINE RIFLE - contd.

Production reported that it had been necessary to hold work on the center section of the Receiver molding dies for a model drawing revision. Also, due to a design change, work was held on the Trigger Guard die. These were involved with the new Magazine release. The vendor has now been released.

Tooling on released components is progressing. There has been a delay in obtaining a quotation on the welder.

July 11, R & D released the design of the new Magazine Latch Assembly. Dies for a new formed blank and to mold the finger piece will be required. The delivery dates for tooling for these parts will determine the pilot assembly date.

MODEL 541-S RIM FIRE CLIP  
MAGAZINE SPORTER RIFLE  
(Introduction 1971)

Due to the R & D work load, there has been no activity on the Sporter Rifle. It is expected that an employee can be assigned to start development work in August.

TRAPS

R & D reported that layouts have been completed and detailing started for the proposed trap. Patent Department personnel have arranged to review the concept during the week of July 21. Isometric views are being made to assist in explaining the sequence of operation and construction characteristics to Marketing and others. The review should be made the latter part of July.

TARGET TELESCOPES

R & D reported that fourteen (14) rifles and Remington Scopes were shipped to writers. Difficulty in obtaining mounts has delayed filling orders. Shipment of Target Telescopes was made to a few customers who did not require the mount.