

FIREARMSSHOTGUNSWOOD PRESS FORMINGModel 1100, 12-16-20 Gauge Shotgun Stock

Production reported that the master die for the Model 1100, 12-16-20 gauge Stock was completed the first part of February. Tryout in the master press was delayed due to installation of the water line and repair of the water cooler. Tryout of the master press and die started March 16.

Works is progressing on the Remington machine and other installations. This program is still two months behind schedule.

Model 742-760 ADL Stock

The program to press form Model 742-760 ADL Stocks is scheduled to be resumed January 1971.

Model 870, 12-16-20 Gauge Fore End

R & D reported there was a delay in completing the dies for the Model 870 press form Fore End. Experimental tryout is now scheduled for May 1970.

MODEL 1100, 20 GAUGE LIGHTWEIGHT SHOTGUN  
(Introduction 1970)

The week of March 2, an error was found in the heading of the 20 gauge lightweight Barrel. This was due to an error in dimensioning the heading plug gage drawing. As a result, chambers were approximately .0084" oversize in depth.

The decision was made to scrap all headed Barrels. Steps are being taken to replace guns shipped as field samples. Gun assembly resumed March 16, 1970. Every effort is being made to produce five hundred (500) guns to the warehouse in March. The schedule for April is one thousand (1000).