

SHOTGUNS - contd.MODEL 1100, 20 GAUGE LIGHTWEIGHT MAGNUM SHOTGUN
(Introduction 1971)

Production reported that pilot production of Receiver Assemblies and Barrels should start the first part of July. It is planned to pilot assemble Model 1100, 20 gauge lightweight magnum shotguns the latter part of July.

NOTE: Due to the proposed change to the Receiver and Barrel marking, this will have to be omitted from the pilot parts and added when marking rolls are available.

MODEL 870-1100 LEFT HAND SHOTGUNS
(Introduction 1971)

Production reported that Barrels and Breech Bolts remain to be completed for the Model 870, 12 gauge left hand guns. Pilot operations have started on these two components. Pilot guns should be assembled in August.

Pilot operations on the major components for the Model 1100, 12 gauge left hand shotgun should start in July.

NOTE: Model 870, 12 gauge left hand pilot Receivers have been completed. These can be used for pilot gun assembly and replaced at a later date. Model 870 Barrels and Model 1100 Barrels and Receivers will have to be produced without marking so as not to delay pilot assembly and testing.

MODEL 870, 20 GAUGE LIGHTWEIGHT SHOTGUN
(Introduction 1972)

Marketing reviewed the sales forecast for the Model 870, 20 gauge lightweight shotgun. The economics presented at the May meeting (reference Exhibit 1) indicated an increase in annual sales in 1974 of seven thousand (7000) 20 gauge shotguns. Marketing now expects that the annual sales increase would be ten thousand (10,000) guns. This would also increase the return, based on the selling price and costs reviewed at the May meeting.