

SHOTGUNS - contd.MODEL 870 "ALL AMERICAN" TRAP SHOTGUN - contd.

The checkering machine prototype has been completed and design has been started on the production machine. Construction is scheduled for the first quarter of 1971. The controller specifications are being compiled by ESD and a purchase order should be issued by October 1, 1970. The machine should be ready for production September 1, 1971. Since a $\frac{1}{2}$ " cutter is used, only a straight line checkering pattern can be produced.

MODEL 3200 OVER AND UNDER SHOTGUN
(Introduction 1973)

R & D reported that the economics for the proposed Model 3200 over and under 12 gauge shotgun should be completed for review at the October Operations Committee Meeting.

Initial testing of the prototype gun has started. In the R & D project, funds were provided to complete a model gun. This has been accomplished. In order not to delay the program, it was proposed to start parts for five (5) model guns. While this changes the scope of work, the expenditures before economics are developed can be accomplished within the allowable project over-run.

Committee Action:

R & D was authorized to start work for five (5) additional model guns.

SHOTGUN CHAMBERS

Production made a status report on the change to SAAMI chamber dimensions for 12 gauge shotguns. Present schedules indicate all tooling should be completed so that the changeover can be effected in November 1970.