

SHOTGUNS - contd.THE 3200 SHOTGUN
(Introduction 1973)

R & D reported the following as the latest revised schedule for The 3200 Shotgun development and prototype guns:

- . Fabrication of parts for five (5) prototype guns complete June 20
- . Final assembly of five (5) prototype guns complete July 1
- . Initial Ilion testing July 1
- . Complete Ilion testing Aug. 1
- . Initial Marketing field test Aug. 1
- . Final release of design to plant Aug. 1

Production reported that major financial commitments would have to be made starting in May to permit a January 1973 introduction of The 3200 Shotgun.

Since it is still planned not to submit a project to produce this gun until testing is satisfactorily completed, it appears that submission will be in October. The possibility of a mid-year introduction of this gun was discussed. Marketing indicated this would have many disadvantages but will consider the possibility further.

The Project AD3200-4 has been prepared. There are no changes known to be required in the economics at this time.