

## LIMITED DISTRIBUTION

PROPOSED PLAN  
to  
ANNOUNCE M/742X JANUARY, 1974

<u>DATE</u>	<u>PROGRAM</u>
Jan. 15, 1972	- Present first prototype to Operations Committee
Jan. 20	- Test
Feb. 15	- Revise design
March 1	- Alter prototype -- start construction of 10 models
March 7	- Test
March 20	- Revise design
April 15	- Alter prototype
May 15	- Test -- complete 10 models
June 1	- Test 10 models -- release to Production

Release involves 1 model in 7mm Magnum only.

Requires renting 3 qualified designer-layout men.

January 15 to June 1 -- additional cost not budgeted  
including overtime as follows:

\$ 40,000	-	Extra designers
5,000	-	Overtime - Remington design personnel
125,000	-	Overtime & outside model work
30,000	-	Overtime in Model Shop
\$200,000	-	TOTAL

To meet 1975 announcement and/or to continue the 1974 program as per Research Schedule will require 7 additional qualified designers starting June 1, 1972 for 6 months to January, 1973.

Total of \$93,000 extra funds not budgeted.

W.E. Leek:sp  
Illion Research Division  
11-8-71