

SEMI-ANNUAL FIREARMS DEVELOPMENT SCHEDULE

Draft of the Semi-Annual Firearms Development Schedule was reviewed. The following changes were made.

- Items 8 & 9 - All dates marked (1) to be determined. Problems cannot be solved quickly enough to meet proposed schedule.
- Item 12 - Warehouse date changed from Dec., 1973 to July, 1974 to match production capability.
- Item 13 - Warehouse date changed from Dec., 1973 to January, 1974.
- Item 15 - Pilot work complete changed from December to September, 1974 - correction.
- Item 16 & 17 - Field evaluation test changed from April to September in 1974 and 1975 respectively - correction.

Committee Action:

The Operations Committee accepted the Semi-Annual Firearms Development Schedule as revised. General Management approval was recommended.

The meeting adjourned at 4:48 p.m. The next meeting will be at Bridgeport on Thursday, November 15, 1973 at 1:00 p.m.

JHS:I
Attach.