

TRAPS - contd.NEW MECHANICAL TRAP

R & D reported that quotations on castings have not been received. Experience indicates the four month delivery originally quoted for Tournament Trap castings will be increased to six months or more. An early 1975 announcement does not appear realistic.

SEMI-ANNUAL FIREARMS DEVELOPMENT SCHEDULE

The draft of the Semi-Annual Firearms Development Schedule was reviewed. Announcement date for the Skeet Trap was changed to June, 1975. The new Mechanical Trap was added to the schedule.

Committee Action:

The Operations Committee accepted the revised Semi-Annual Firearms Development Schedule and recommended General Management approval.

The meeting adjourned at 11:55 a.m. The next meeting will be at the Horizon Hotel, Oneida County Airport, on Tuesday, April 23, 1974 at 2:00 p.m.

JHS:I
Exhibit 1