

BUSINESS MEETING - contd.RESEARCH PERFORMANCE - contd.

<u>Program</u>	<u>Release Design Schedule</u>
Model 3200 Field Magnum - It is believed that design can be released by March 31.	January, 1975
Model 788 Improvements - Design will be released in the second half of 1975.	April, 1975
Model 700 Improvements - The three position Safety is being reviewed. Recommendations will be made in the second half of 1975.	January, 1975
Skeet Trap - On schedule.	February, 1975
Mechanical Trap - Design will be completed in July, 1975.	February, 1975
Model 1100 Improvements - Exhibit 27 - Design transmitted.	February, 1975
Models 742-760 New Generation, BDL - Exhibit 25 - Design released for cost estimating only. The new high strength simplified locking system is in develop- ment and may not be ready for introduction as part of the current new generation program. The total program is good but the timing is tight. Introduction timing also ties in with machine cut checkering which was discussed earlier in this meeting.	May, 1975

An appearance prototype Model 742 BDL new  
generation with photo-etched game scenes  
on the Receiver was shown and was well  
received. Game scenes were gold filled.