


CC: H. A. Brown) In
S. M. Alvis) Turn
H. J. Hackman

January 13th, 1947

TO: K. C. Gilmore ✓
R. H. Grace
J. Hammond
P. E. Rutherford
R. M. Smith

FROM: V. G. DeReus

SUBJECT: MODEL 721 PROJECT STATUS AS OF DECEMBER 29, 1946



The Project Status as of December 29th is as follows:

Design is over-expended \$1301.

Testing and Specifications have a remaining balance of \$3982. There is, however, a charge of \$1518 to Specifications for scrapping Barrel steel due to an error in specifications. This charge has not cleared to date.


Process Engineering is over-expended \$3740. Trial Run is under-expended \$3102, Methods Engineering is under-expended \$1158. Pilot Lot Manufacture is under-expended \$5997. This leaves an unexpended balance of \$6517.

Tool Design, Tool Design Revisions and Tool Revisions are over-expended \$10,797. The Weekly Expenditures for previous weeks are as follows:

12-8	\$	2404
12-15		2058
12-22		2508.

You have been written separately concerning the anticipated over-runs in the Project FD-721.

VGDeR.HIF


V. G. DeReus
Project Engineer
Technical Department