

CC: S. M. Alvis
K. C. Gilmore
~~H. J. Hackman~~
G. L. Smith

March 5, 1947

TO: E. B. Wallin
FROM: V. G. DeReus
SUBJECT: M/721 PROJECT STATUS


During the month of February the Methods Engineering portion of FD-721 was closed. This is Work Order #71118. We were advised last week that charges had been received by the Plant Accounting Department from your unit to cover one man's time for the month of February. Since it was apparent that you had not received the information that this portion of the Project had been closed, we have reopened this account to accept the February charge.

The instructions covering the production charges for Methods and Engineering work, as outlined in the September 27th instructions from W. E. Gregg, read as follows:

"Includes time study analysis, checking feeds and speeds, and establishing machine groupings and preliminary time standards. This work will be done by the Plant Methods & Standards Department through Technical - Product Engineering Unit."

Since the outline, as stated above, includes the checking of feeds and speeds, the establishment of machine groupings and preliminary time studies, which work is to be done as requested by the Technical Product Engineering Group, it was felt that this work had now been completed and that this portion of the Project should be closed.

VGDeR/ml


V. G. DeReus
Project Engineer
Technical Department