

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE



Xc: ~~JSMartin~~
JWBrooks
JPLinde
PHHolmberg
WHForson
JEPreiser

Burb:
file

80-81

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY"

LIMITED DISTRIBUTION

Ilion, New York
March 24, 1980

TO: J. P. GLAS
FROM: C. B. WORKMAN
SUBJECT: STATUS OF PROPOSED DEVELOPMENT SCHEDULE ITEMS
for ANNOUNCEMENT IN 1981 and 1982

Model Four, Model Six, M/7400, M/7600

At this time these rifles are on schedule and should meet our warehouse date of August 1980.

Model Four Limited Edition - Warehouse June 1981

This item is dependent on the prompt resolution of the working agreements we have with Aurum Etching. This receiver, however, is not subject to the same limitations to their capacity since there are no tubes protruding from either end. Preliminary design and product acceptance dates are still possible as shown on the schedule.

M/700 Bolt Lock - Warehouse September 1981

This project is on schedule and if there are no problems in test or objections from Marketing we should be ready to release the design in September 1980. It would then be up to Production to meet their commitments for Pilot run parts in July 1981. They still feel that they can do this.

Bolt Action Carbine - Warehouse November 1981

This project is running on the original schedule that calls for November warehouse, not October. Trial and Pilot is scheduled for completion in August, allowing two months for us to correct any problems that may arise during Trial & Pilot verification testing.

M/700 bolt lock development has been scheduled to coincide with this model so that the bolt lock feature can be included in the carbine design.

We are scheduled to get cost estimates from the Plant by April 15. However, we are pushing to get earlier high spot estimates so that we have time to correct problem areas and stay on schedule.

Design of the floor plate latch is not yet satisfactory and may require additional design effort.

To: J.P.Glas
From: C.B.Workman
Status of Proposed Development Schedule Items
for Announcement in 1981 and 1982

3-24-80
-2-

M/870 Limited Edition - M/1100 D.V. Limited

Both of these projects are dependent on the resolution of the problems at Aurum Etching. Alternate sources of supply are being investigated.

M/870 - M/1100 Adjustable Fire Control

This project is behind schedule because of the problems encountered with the Competition Trap Shotgun. At this time the November 1981 warehouse date is doubtful.

CBW:T