

REMINGTON ARMS COMPANY, INC.

INTER-DEPARTMENTAL CORRESPONDENCE

Remington  
REMINGTON

PETERS  
PETERS

xc: J.W. Bower  
W.M. Curry  
F.E. Martin  
R.J. Sanzo  
F.H. Smith  
J.R. Snedeker

"CONFINE YOUR LETTER TO ONE SUBJECT ONLY"

Ilion, New York  
May 31, 1985

TO: W.L. TOMEK  
FROM: R.S. MURPHY

NBAR PROGRAM TIMING

The following schedule has been developed for the NBAR that is realistic and will certainly be able to be completed on time. Please review this schedule and try to anticipate your involvement. If there are any questions please see me so that we can keep the number of surprises to a minimum.

Fabricate 10 Prototypes	(10 Weeks)	Aug.	12
Assemble	( 2 Weeks)	Aug.	26
Developmental Test	( 5 Weeks)	Sept.	30
Redesign	( 2 Weeks)	Oct.	14
Drawing Package to Process for Economics		Oct.	14
Fabricate 30 Prototypes	(15 Weeks)	Feb.	10
Design Acceptance Test	( 6 Weeks)	Mar.	22
Formal Economics Transmit		Mar.	29

RSM:j  
RSM