

MONTHLY REPORT ITEMS - JUNE 1988
(FRED MARTIN AND DICK JACKSON)

1)NEW BOLT ACTION RIFLE

*No change in design status of the receiver it is still planned to restyle the receiver using the CAD system. Need available time on system to complete.

*No change in barrel configuration it is still planned to use the Custom Shop shape.

*H&P Die Stamping Co. is still on schedule with magazine box development. Prototypes are still expected the last week in August 1988.

*No change in status of parts submitted for quotation.

*Brennan barrel technology testing is planned for the second week in July 1988. Will coordinate with production.

2)M-700 Classic .300 Weatherby Magnum:

*Testing at this site is complete. Further testing is planned for June 1988 with Remington ammo. Transmittal and drawing changes are complete.

3)Other Stuff:

*Mandrel 5-R configuration second sample has been received and is ready for testing. Time is to be scheduled on G.F.M..

*No change in M-700 trigger connector testing.

*No change in Dick Jacksons status on SPC.