

PRODUCT TEAM 5-13-93

NBAR

R&D reported the two prototypes for the focus panel will be complete by the end of June. This will be done without styling input from the design consultant. R&D stated the design program would be complete two years after the product specifications have been finalized. Final specifications are expected by October 1993.

R&D requested preliminary direction on trigger assembly features. Marketing indicated the desire to offer a trigger that is adjustable by the consumer within a fixed range. Lock time, pre-play and travel should be comparable to the 700. Also, an optional bolt lock would be preferred.