

26 Feb. '93

To: K.W.Soucy  
From: J.R.Snedeker

REF.: MONTHLY REPORT FOR FEBRUARY 1993

TEST PROGRAMS:

- The XP-100 Trial & Pilot testing has been delayed due to front sight misalignment and stock finish problems.