

OCTOBER 29, 1993

TO: R. J. ORF
FROM: R. J. LEWIS

MONTHLY REPORT

o VMET - VAXcamps MRP EXTRACT AND TRANSFER

AREAS OF CONCERN:

- * DETERMINING RESPONSIBILITY OF UPDATING WORK CENTER INFORMATION -
- * DETERMINING RESPONSIBILITY OF EDITING BILL OF MATERIAL -
(ADDING DEPT. #'s FOR FLUSH BACK ITEMS)
- * TESTING SYSTEM PURGING OF BILL OF MATERIALS -
TESTING THE PURGE FUNCTION ON THE AMAPS TEST SYSTEM, HAS SHOWN THAT
THE REVISION SECTION IS PURGED AT THE SAME TIME AS THE BILL OF
MATERIAL SECTION IS PURGED. FURTHER TESTING WILL BE CONDUCTED
ON THE TEST DATA BASE PRIOR TO PURGING AMAPS DATA BASE.

RESOLUTIONS OF AREAS OF CONCERN:

- * SYSTEMS HAS WRITTEN AND TESTED SOFTWARE THAT SUPPRESSES THE
TRANSFER OF REPAIR ("R") OPERATIONS.

o 870 FULLY RIFLED RS EXPRESS - 925555

PROCESS RECORDS COMPLETED - TRIAL & PILOT HAS BEEN PLACED "ON HOLD"
DUE TO POSSIBLE REVISION OF TWIST RATE

o 870 12/14" FBI OFFERINGS - 925017 & 925019

PROCESS RECORDS TO BE COMPLETED BY 11/5/93 -
FIRST SHIPMENT IS 12/14" BEAD SIGHT (925017) SCHEDULED FOR 1/94
TRIAL & PILOT HAS NOT BEEN SCHEDULED

o 870 12/28" DUCKS UNLIMITED EXPRESS - 925551

PROCESS RECORDS COMPLETED - TRIAL & PILOT/ FIRST PRODUCTION RUN HAS
BEEN SCHEDULED FOR FIRST WEEK OF DECEMBER

o 870/1100/1187 PART ORDER BARRELS - CANTILEVERS & RSS

ALL PACKAGING MATERIALS HAVE BEEN RECEIVED
SAMPLES PROVIDED FOR REVIEW AT THE OCTOBER PRODUCT TEAM MEETING
TRIAL & PILOT HAS BEEN STARTED AND WILL BE COMPLETED BY 11/5/93.

o PEERLESS PROOF DEVICE -

RE-DESIGN OF PROOF DEVICE IS REQUIRED, CHANGING THE LOAD BEARING
SURFACE OF THE CURRENT DEVICE. TOOL DESIGN IS CURRENTLY WORKING WITH
K. ROWLANDS AND MYSELF, TO DETERMINE THE BEST DESIGN.