

Schedule

ID	Task Name	Duration	Start	Finish	Predecessors
1	40X SPL Trigger Assembly	157 days	Wed 4/27/85	Thu 12/19/85	
2	Design	33 days	Fri 5/15/85	Tue 6/26/85	1
11	Build R&D	67 days	Wed 4/27/85	Thu 6/26/85	1
26	Engineering Evaluation Test	15 days	Fri 7/1/85	Tue 7/11/85	2, 11
30	Redesign	15 days	Fri 7/26/85	Tue 8/11/85	26
32	Build DAT	69 days	Fri 8/2/85	Thu 10/3/85	30
38	Design Acceptance Test	23 days	Fri 10/4/85	Tue 10/16/85	32

- Program timing tied to SPL T&P to provide parts
- Use of internal resources wherever possible to gain upfront experience with design