

2005-09 870 Exp Jr. NWTF-Royalties 750 by year end
925 Team NWTF guns in October

1187 Sportsman Synthetic Line -

Update \$37K total in stranded parts, \$11K is recoil pads that can be used.

ACTION: Skinner-12 gauge production schedule- 12 gauges are structured with schedules starting in October for 12/26&28 and 12/21 FR CL.

ACTION: B. Orf - 20 gauge fore end status. 9 weeks & \$15K to modify 1100 20 gauge tool. Sample for ends first week of November. Scheduled to start in December. Good inventory of all three 12 gauge guns
Will start 20 gauge guns week of November 22nd.

2005 SHOT Show Specials

- NPP 2005-28 870 SP TH FR CL RAMAC 25005
 - Will receive wood for three guns and components for three guns next week.
- M 11-87 Premier with Wood Extra-Need Cost, Logistics, etc
 - Orf working with supplier of wood. Expressed concerns.
 - Project has been tabled 12.1.04 due to logistical problems with Italian wood decorator.
- 870 FRCL Extra Barrel with Scope Mounted and Bore Sighted
 - Trull has contact for clam pack contact for tool.
 - Fink/Trull met with clam pack vendor 11.24. Quote being supplied. Working with logistics regarding packaging ammunition and an extra barrel together.
 - 2nd XBL for SHOT-12.18 CYL BS

2006 870 Express Line

- New cosmetics for Express Line (Fink)
Black synthetic stock and fore end with overmolded inserts
ACTION: Fink to write proposal
Youth guns with redesigned fore end
Potential laminated wood stocks with inserts-need cost and volume commitment from Boyds
Camo guns changing to Mossy Oak Pattern-Most likely Break-Up

870 Slug Gun

Will have gun for Dicks meeting 12.2. Scope mounted directly on receiver.

Ilion Quality -- Shotguns

M1100 Sporting 28's (Orf)

Report on testing from Writers Seminar Guns and guns pulled from the warehouse.

M1187 Sportsman 12 gauge 28"

- (1) Gun with bad interceptor latch-will double feed with full mag tube
- (1) Gun that extractor fell out
- (1) Slug gun rough opening & closing; would not feed reliably or lock open reliably

Shotgun POI-~~Perniciaro~~, Orf

OBJECTIVE: Conformance to SAAMI spec

ACTION: Ilion Engineering to provide status of this project. Priority of shotguns in which to incorporate these changes first: