

Status
• Initial design complete
• Sample two piece prototype trigger made
• Remaining SPL parts on order with plant
• Note: this project is unbudgeted