

Remington Arms Technical Center

Project Name: 597 & 504 LR Mag Box
Improvement
Project Number: 241389
R&D Engineer(s): Vince Norton, Will B. James

Revised: 7/19/04

Marketing Manager: John Trull
Plant Contact: Ed Thwcatt

Status:

- 1) Design Acceptance testing complete.
- 2) Will evaluate break in qualities on production first article samples.
- 3) Will transmit design after all first articles have been received and approved.

Issues:

1. New boxes are difficult to load during break in. Break in consist of loading mag box 5 times.
2. Inventory of current components. (Roll Out)

Action Items:

Action Item	Status	Responsible	Date
1. First article samples (500pcs)	In process	Mayfield	8/2/04
2. Evaluate production Components	Waiting on First Articles	R&D	8/6/04
3. First article approved			8/9/04
4. Transmittal	After First Article	R&D	8/13/04
5. T & P guns in Etown (30-M597 LR)		Mayfield	8/16/04
6. T&P guns in Etown (30 M504LR)		Mayfield	9/2/04

Schedule / Key Milestones:

Milestone	Current Date
EET	3/30/04
DAT	5/10/04
T&P 597LR	8/31/04
T&P 504LR	9/10/04
Warehouse Position 597	9/30/04
Warehouse Position 504	10/8/04

Remington Arms Confidential

Page 1 of 1

Subject to Protective Order - Williams v. Remington

BARBER 5.30.06R00002211

ETE00000610