

**Model 700 SPL Fire Control – Perniciaro/Diaz**

- Trull to review Marketing observations on 3 sample guns
- What is final outcome on surface finish range? Should be same as current design calls for on print.
- What is path forward on stainless guns? Plating/how to insure surface finish on top of trigger is same as on carbon steel gun.
- Update on testing/timing. – Perniciaro
- One 7491 pulled from warehouse-would not extract and incorrect crown. 10<sup>th</sup> fired round stuck in chamber. Being returned to S. Perniciaro. 33 guns in OHL being returned to Balio.
- New SPL to have 16 finish; equivalent to current assembly. T&P scheduled for June 2005 and by October 2005 will have 10M in inventory.

**Ilion Quality Issues – Rifles**

**Model 700/Seven Trigger Pull Weights-S. Perniciaro**

- Perniciaro to review specification change due to SAAMI protocol (pulling parallel to bore)
- Brief update on how new procedure is progressing in manufacturing.
- Trigger pulls set at final assembly will be warehoused in August.

**R&D TOPICS**

**E-Town Development Topics - Ilion**

**Fluted Firing Pin-Diaz**

- Status
- Production Ramp up?
- T&P transmittal complete. Ilion ready to implement.

**17 Hornady Mach 2 Project - Diaz**

- Status on 504 New Eley and Hornady ammo by the end of the month. 100m Eley and 50m Hornady. Eley ammo on hand, rims are at SAAMI max. Pressure is high, case head failures on 597's. Overall length at SAAMI max.
- E'town will hold ammo back for Mayfield to function test production. Commercial ammo will most likely not be available by October. Thweatt to communicate quantities of ammo they will need.
- When will ammunition for testing arrive?
- When will we have an idea on the M597? SHOT Show Special?

**Mayfield Topics**

**Model 597 22LR New Mag Box – Thweatt/Lance**

- Status Box bottom approved by Marketing. Should have 597 boxes by 9/30. 500 1<sup>st</sup> article pieces by 8/9. T&P to Etown on 8/16. T&P scheduled to end on 8/31. Producing guns first, fix guns at OHL with replacement boxes, then inventory accessory parts. Should start replacing OHL boxes by 9/15. Start going into guns between 9.15 and 9.30. What is current status of accessory orders? Convert current 597 boxes to 504 boxes. Need to get 30-40 boxes to Trull by end of September for Writers Seminar and Sales Meeting.
- Roll in plan
- Available quantities for promotion?