

and maximize potential of equipment and contractual obligations. 12 week lead times on new rolls.

105CTi margin discussion

- Need plan of action to address receiver to carbon fiber shell fit – J. Mead. Arranging trip to CVM with Alpha Cast to discuss dimensional issues and what it would take to make receivers with step per Keeney new design. Powder coat may be an option, Glen Sietsema to provide samples.

ISS Conversion-S. Perniciaro

- Current status of lock and implementation dates
Action: Haskin to e-mail timeline to Trull/Fink.
Scheduled to start phasing in October, 2004.
Regal will work on 332 next.

R3 Pad on Wood Stocks-B. Orf

- Review status with team based on recent visit.

ILION BASED RIFLE PRODUCTS

2005 Ilion New Rifle Programs

Model 700 Synthetic Stock Redesign Status- J. Mroz

- Status Update September 23rd implementation date. Very tight schedule regarding catalog and Writers Seminar. Ilion to advise immediately if schedule changes.
- Can the overmolded version be camouflaged prior to overmolding grip areas?
ACTION: Mead/Mroz Will investigate camo prior to overmolding grip area.

Model 700 XCR –Coatings-G. Sietsema

- Marketing has approved color on trigger guard and components
- Need an update on testing (salt fog, abrasion, endurance)
- Need an update on DAT/T&P to establish material flow process with vendor.
- Barrel assemblies sent out week of 7.19. 300 WSM will be mid-2005. Must have competitive evaluation of properties as well as performance data by end of August for catalog and Writers Seminar/Sales Meeting presentations.

Model 700 New Varmint Line – Mroz

- Status Update 1st article samples due 7.23 from H.S. Precision. If acceptable, August production scheduled for left-hand VSF first.

Model XR-100-Mroz

- Status Update on Gun
- Status Update on Owners Manual
- Gun is on schedule to support Spring Gun Program. Owners Manual due by 7.30.
Cover picture to feature gun only, no background.