

Choke Tube Concentricity/POI**Rabbia**

Discussion: review status of higher standards for turkey and target barrels

Conclusions: standards have been changed and the new specs are implemented on the "floor" at the plant. New tooling should be ready in the next few weeks.

Action items:

Review progress at next PTM

Person responsible:

Rabbia

Deadline:

8/19/99

M/11-87 Improvements**Rabbia**

Discussion: fore-end support & integral spring stop scheduled to be phased in for September.

Conclusions: Walnut forearm improvements will be implemented in September and synthetic forearm implemented in October. Note: there isn't a firm commitment on the September date from the tooling vendor.

Action items:

Need marketing support info for catalog, writer's seminar and sales meeting.

Notify Longo in Arms Service of phase-in plan

Create "phase in" plan so as not to strand obsolete parts

Notify Accessories to prepare to upgrade

Inform Consumers to discard old collar when replacing forearm

Person responsible:

Rabbia

Balio

Balio

Kohler

Evans

Deadline:

9/1/99

as implemented

as implemented

8/19/99

as implemented

M/11-87 Action Spring Tube Plug**Rabbia**

Discussion: capital project is needed for the synthetic part with slot. Fall 1999 phase-in is planned (date?) How are planning on proceeding?

Conclusions: project is submitted and if approved in August, it can be phased in a November/December time frame. Project will reduce cost and enhance performance.

Action items: review at next PTMPerson responsible:Deadline: 8/19/99