

8/26/05	RH blocker heat treat samples 50 this week and 50 next week, Material has been corrected 8/26/05
8/31/05	complete 8/31/05
9/8/05	25000 1st article pieces available from Anderson. Another 25000 are on order. Remove 9/9/05
9/16/05	Complete 9/01/05
TBD	UGT provided 50 of each part run to process by ? All fixture and gage locators are being modified. Need date on fixture return? Remove since gage correlation has been achieved. 9/9/05
7/23/05	Complete 9/9/05
9/15/05	Complete 9/19/05
9/22/05	Complete 9/22/05
9/15/05	All MIM components for the new fire control have first article approval for all cavities. Completed 10/18/05
10/21/05	complete 10/31/05
10/13/05	completed 10/13/05
11/11/05	FNC process is used to color the safeties black and is non-corrosive. Testing complete successfully by 11/11/05
11/18/05	Estimated \$1000 per day for tooling
12/7/05	Complete 12/6/05
12/9/05	Complete 12/9/06
12/15/05	Still under review
12/15/05	Complete 12/15/05
12/15/05	Ship 12/19 due in 12/20/05
12/15/05	Complete
12/15/05	Complete 12/15/05
12/15/05	Complete 12/15/05
12/16/05	Complete 11/10