

**Project Name: Sportsman M/710****Revised: 04/30/99****Project Number: 241095****R&D Engineer(s): Michael Keeney****Marketing Manager: Jay Bunting****Plant Contact: Joe Mead****Status:**

- Received first shot samples of Receiver Insert on 4/29/99. The Hanson Group is performing dimensional inspections and will adjust the tool accordingly. Hanson to generate EET sample delivery schedule based on tool correction timeline.
- Barrel Heat Treatment started 4/27/99, EET barrels expected by 5/11/99

**Accomplishments:**

- Received all EET components less receiver inserts and heat treated barrels.
- Assembled a non-shooting functional sample.
- Engineering Evaluation Test (EET) plan completed

**Issues:**

- EET assembly timeline relative to barrel and receiver insert delivery.
- Initial production caliber specification; 30-06 only?

**Action Items:**

Action Item	Status	Responsible	Date
1. Barrel Heat Treatment	In process	G. Sietsema	5/11/99
2. Receiver Insert	In process	M. Keeney	5/12/99
3. EET Assembly	Dependent on part delivery	M. Keeney	5/16/99
4. Marketing Sample	Stock ordered	M. Keeney	6/9/99

**Schedule / Key Milestones:**

Milestone	Original Date	Current Date
EET Complete	6/4/99	6/4/99
DAT Complete	8/31/99	8/31/99
Project Economics Complete		7/1/99
T&P	11/12/99	11/12/99
Warehouse Position	12/3/99	12/3/99
Year of Introduction	2000	2000

ET36310