

**Project Name: M710 Extruded Receiver****Revised: 7/19/04****R&D Engineer(s): Will B. James, Mike Keeney****Marketing Manager: John Trull****Plant Contact: Ed Thweatt****Status:**

- Limited testing completed on 3 calibers.
  - DAT Guns are in E-Town for testing (12)
  - 180 Receivers are on order for T&P
  - Production Guns can be built in December

**Issues:**

- 1 Extruded material lead time is 15 weeks. Material I.D. stability may be an issue from the supplier for production lots.
2. Will drop test during DAT/T&P.

**Action Items:**

	1ST ART. RECIEPT	1ST ART. APPR	T&P LOT	PROD LOT	
Extruded Receiver	Complete	Complete	9/30	11/1	
Receiver Insert	9/20	9/30	10/15	10/15	
DAT/T&P Build					11/1/04

**Schedule / Key Milestones:**

Milestone	Current Date
DAT/T&P Shipment	11/15/04
DAT/T&P testing	12/10/04
Warehouse Position	12/15/04