

REMINGTON ARMS COMPANY, INC.
Product Team Meeting Minutes

Thursday November 10th, 2005 8:00 am – 12:00 pm EST – Conference Call
877-326-2337 Conference ID#3502880

Future Meetings

December 14th-Ilion

Future Important Dates

2006 SHOT Show-Las Vegas, NV

February 9th-12th

New Products Writers Seminar and Sales Meeting (Trull, Fink)

- 750 Woodsmaster
 - Chambering First RoundInvestigating now. Putting procedures in place in mfg. to check for this condition.
- 1100 Competition
 - Overall Performance
 - Choke Tubes
- Drilled and Tapped Shotgun Receivers
 - Removing Plug Screws
 - Robustness of Rail AttachmentGun just received and is under review.
- 11-87 Sportsman 20 Gauge
 - Slide/DetentGun received and under review.

105 CTi Update (Perniciaro, Diaz, Fink)

- Update on Current Status (Perniciaro, Diaz) Guns currently at IonBond for PVD. 17 guns to be built week of 11.14. 7 to be tested in E'town, 10 tested in Ilion. Will laser after PVD to give contrast.
 - PVD Coating
 - Sample Requirement
 - Testing Status
- Update on Introduction (Fink) Gun included in catalog, cover with two page spread. Sample guns needed ASAP to start film work. Plan is to introduce to select group of writers in January with unveiling at SHOT. Will need shooting sample guns for SHOT Show as well as display guns.
 - Catalog
 - Writers
 - SHOT Show

NPP 2006-28 R6 Autoloading Shotgun (Mead/Haskin/Orf)

- Results of Overbore Barrel Testing on 2 3/4" & 3" Gas cylinder change, early results favorable, still testing, should be complete by 11/15
- Rib Design Met 11/11 to discuss further-Plan is to pursue standard 8mm rib at this time but continue to pursue scalloped rib design for 2007 upgrade/change.
- B Grade Laminate 250 sets bonding
- Checkering Developing patterns, lines need to be thinner
- PVD Coating 50 Receivers to be lasered and PVD coated
- Receiver Artwork Single line, Remington R6 both sides
- Asian Outdoors Case Sample w. new interior layout
- T&P Date
- Warehouse Date

New Pump Action Shotgun (Diaz/Murphy)

- Update on Drawing Package Randy is putting models and drawings on server for Ilion to review.
- Establish & Review Timeline Putting together design initiatives, will work with Ilion to establish concurrent program. Will be complete by next PTM.

Synthetic Short Stock Program (Mead)

- Current Status Quote came in at \$500K, \$400 w.o overmold
- Timeline-Reconvened 11/11. Will pursue in five phases;
 - Phase I-12 ga Exp, 20 ga Express, Express Super Mag Fore End
 - Phase II Express Youth Jr. & Monte Carlo
 - Phase III 750 Woodsmaster Fore End
 - Phase IV 1187 Fore End
 - Phase V Overmold

The first IV phases to be complete by end of 2006.

ISS Elimination on Common Firecontrol (Perniciaro/Skinner)

- Cost of ISS \$1.76
- Final Cost of New Regal Lock \$1.77
- Implementation Plan Timeline to be established by the end of next week and priority list

Foam Box Inserts (Trull/Fink)

- Need High Density Foam, New Material, Something, **HELP! Asking vendor to run higher density foam for test.**

New Autoloading Rifle (Diaz/Stone)

- Current Status Ejection worked-not great, trying to get trigger pull to 3.5, Ilion asking for different type extractor-Sako style proposed by Perniciaro, Jack Kast working on new prototype extractor, working on full model for cosmetic review, EET parts in process, low risk DAT parts, CIP dimensions must be considered,

- Timeline Etown complete August 2006, 2007 intro for 2008 catalog

NXS Slug System

- Ammo group looking for bbls

SPL Conversion (Mead/Diaz)

- Current Status
- 40-X Externally Adjustable Version

Ilion having to change process on production. Key vendor has backed out. Investigating going to a stamped side plate design vs. MIM. Still looking at potential for Q1 production quantities. Diaz to look at 40-X version upon finalization of path forward.

New Recoil Pad (Trull)

- What is it and Why Replace R3 pad, develop less expensive pad, must be retrofittable with R3. Will have "sporty" looking pad and standard pad.

Gun Parts Purchasing/Structuring (Fink/Trull/Aiello/Mead)

- Purchasing through one point, not multiple. Ilion to prepare some proposals and set meeting date.
- Common source of structuring product for consistency

Mayfield Topics

504-T LS HB 17 HMR (Diaz/Lance)

- Current status
- Tim Butler observations
- Where do we go from here?

Tim Butler has gun in review at Custom Shop. Shilen working on barrel solution. Must determine if this stays or goes by year end.

Model 710 .243 Win YTH (Diaz/Lance)

- Path forward on stock
- Estimated time to production

Marketing approved the 1/2" pad. Proceeding now with that path. Q1 production possible.

Model 710 .243 Win (Diaz/Lance)

- Estimated time to production

Preparing to begin T&P build now. Q1 production should not be a problem.

Model 710 Modular Stock Project (Lance/Diaz/Trull)

- Determine next steps

R&D/Mayfield to provide Trull with milestone timeline. Trull plans to take profile of stock to industrial stylist for cosmetics. Do not want to look like a M700. Should have its own identity. Need timeline by end of November.

Scoped Combo 597's (Lance/Williams)

- Has contact been made with Chinese scope vendor?
 - Can work through Mike Fitzsimmons at Ilion
- Williams trying to work DDP price with vendor. Will coordinate with Fitzsimmons if needed. Lance to pull sample scope out of OHL for review.